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e Began artwork installation and will be complete by the
end of May.

e Began secondary steel installation on the lower section of
the prow.

e Progressing concrete roadway installation on the
approach side of the passenger vehicle inspection lanes.

e Installed the main building storefront.

e Continue interior mechanical engineering plumbing work
throughout the new main building.

e Began painting and concrete polishing starting from the
south, moving north.

e Commenced main building construction commissioning

activities. : =

®  Progressing on outbound inspection building cladding Aview of the site looking northeast. (Photo courtesy of Revette Studio)
installation.

Look ahead Project facts Advisories

e Complete and occupy the new e Scope: Facility-wide modernization e Strict policies have been putinto
USDA-APHIS Building within the next and expansion. place to prevent exposure to
month. e Cost: $215 million COVID-19 at the construction site.

e Commence demolition of the e Congressional appropriations: e There will be no access to the site
existing USDA-APHIS barn after the Phase one funding appropriated in without first checking in with
transition to the new building is fiscal year 2016 budget. Northland | Cianbro and
complete. e Phase two funding appropriated in following their safety procedures.

e Ongoing main building facade water fiscal year 2018 in the amount of e Please report any exposures to a
/ air infiltration testing through June. approximately $133 million. member of the project staff

e Begin furniture procurement in the e Contract: Awarded in June 2017 to promptly so that appropriate

next month.

Northland/Cianbro Joint Venture.

measures can be taken.

Project estimated timeline For more information
e May 2021 - Substantial completion of
the USDA APHIS Building Andrew Woodring, GSA Project
e September 2021 - Substantial Manager
completion of the overhead parking Andrew.Woodrin v
deck. 315-448-0928
e September 2021 - Substantial gsa.gov/alexbaylpoe
completion of the new Main Building
e August 2022 - Substantial completion of
A view looking north at the final two dual use Phase Two.
inspection booths. (Photo courtesy of Revette e September 2022 - Contract completion.

Studio)


https://www.congress.gov/114/bills/hr2029/BILLS-114hr2029enr.pdf
mailto:Andrew.Woodring@gsa.gov
http://gsa.gov/alexbaylpoe

